

# Change Order 10

**Project:**  
WP Bill Atkinson Park  
301 E Mid-America Blvd  
Midwest City, OK 73110

**Owner:**  
City of Midwest City  
100 N Midwest Blvd  
Midwest City, OK 73110

**Contractor:**  
Shiloh Enterprises, Inc.  
5720 N. Industrial Blvd.  
Edmond, OK 73034

**Contract Information:**  
General Construction  
effective 04/20/2021

**Change Order: 10**  
Date: 10/25/2022

## The Contract is Changed as Follows:


COR 42	Reinstall pavers	\$8,690.00	12 Days
<b>Total</b>		<b>\$8,690.00</b>	<b>12 Days</b>

The original contract:	<u>\$5,198,000.00</u>	365 Days
The net change by previously authorized Change Orders	<u>\$65,983</u>	153 Days
The Contract Sum prior to this Change Order was	<u>\$5,263,983.08</u>	518 Days
The Contract Sum will be increased by this Change Order in the amount of	<u>\$8,690.00</u>	12 Days
<b>The new Contract Sum including this Change Order will be</b>	<b><u>\$5,272,673.08</u></b>	<b>530 Days</b>

Note: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND OWNER.

Shiloh Enterprises, Inc.  
CONTRACTOR

  
\_\_\_\_\_  
SIGNATURE

Steve Preston, President  
PRINTED NAME AND TITLE

10-14-2022  
DATE

City of Midwest City  
OWNER

  
\_\_\_\_\_  
SIGNATURE

Matthew D. Dukes II, Mayor  
PRINTED NAME AND TITLE

10-26-22  
DATE