

**AGREEMENT FOR PROFESSIONAL SERVICES
AMENDMENT NO. 3**

This Amendment No. 3 to the Contract dated June 1, 2023 is between the City of Midwest City, Oklahoma, a municipal corporation, (hereinafter referred to as CLIENT) and R.L. Shears Company, PC (hereinafter referred to as LANDSCAPE ARCHITECT).

WITNESSETH:
Secretary

The parties agreed to the Contract for Professional Landscape Design Service on November 13, 2019 for the purpose of the LANDSCAPE ARCHITECT providing certain professional services including survey, design, and construction phase services in connection with the Mid-America Park (PROJECT); and

The parties desire to add additional services and related fees to the contract.

Scope of Additional Services

LANDSCAPE ARCHITECT shall perform the following additional Services:

1. Redesign playground and adjacent areas to conform to new funding budget.
2. Ten percent increase in remaining services due to increased cost of doing business since original agreement. Services include the following:
 - Construction Documents Phase 2
 - Bidding Phase Services Phases 1 and 2
 - Construction Phase Services Phase 1 and 2
 - Geotechnical Investigation and Report
3. Remove and Relocate Sanitary Sewer Manhole (Keystone Engineering and Survey - Sub-Consultant)
4. Additional Travel Expenses (HB Clark Signature Disc Golf Course Design)

Compensation


CLIENT shall pay LANDSCAPE ARCHITECT for the additional services provided for herein as follows:

1.	Redesign Construction Document Phase 1	\$25,000.00
2.	Construction Documents Phase 2	
	Bidding Phase Services Phase 1 and 2	
	Construction Phase Services Phase 1 and 2	
	Geotechnical Investigation and Report	\$10,251.00
3.	Sanitary Sewer Relocation	\$3,500.00
4.	Additional Travel Expenses	\$1,500.00
	Total Compensation C.A. #3	\$40,251.00
	Original Contract Total	\$241,411.00
	Revised Contract Total	\$281,662.00

IN WITNESS WHEREOF, CLIENT AND LANDSCAPE ARCHITECT have executed this Agreement.


DATED this 13 day of June, 2023.

**CITY OF MIDWEST CITY, OKLAHOMA
(CLIENT)**


By: 
Matt Dukes, II Mayor




ATTEST:

By: 
Sara Hancock, City Clerk

Approved as to form and legality:

By: 
Donald D. Maisch, City Attorney

**R.L. SHEARS COMPANY, PC
(LANDSCAPE ARCHITECT)**

By: 

Dated: June 1, 2023

Name: Robert L Shears, ASLA

Title: President